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February 3, 2006 

VIA ELECTRONIC FILING 

Michael Wilhelm 
Chief, Public Safety and Critical Infrastructure Division 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC  20554 

Re: Ex Parte Notification -- WT Docket No. 02-55 

Dear: Mr. Wilhelm: 

The 800 MHz Transition Administrator, LLC (“TA”), by its counsel, hereby provides notice that it 
is amending the Regional Prioritization Plan (“RPP”) for the reconfiguration of the 800 MHz band by 
moving licensees for Channels 1-120 (located at 806-809 MHz/851-854 MHz) in NPSPAC Regions 47 
and 48 for Puerto Rico and the U.S. Virgin Islands, respectively, from Wave 2 to Wave 3 of the RPP.  
Accordingly, the mandatory negotiation period for licensees on Channels 1-120 in Regions 47 and 48 will 
commence on April 3, 2006 and conclude on July 2, 2006.  The TA is also issuing a Press Release 
(attached) announcing the amendment to the RPP concurrent with the filing of this Ex Parte Notification. 

On January 31, 2005, the TA submitted its RPP to the Commission in which the TA established a 
schedule for reconfiguring the 800 MHz NPSPAC regions.1  The Commission approved the RPP on 
March 11, 2005.2  The RPP defines four “waves” or groups of NPSPAC Regions to be reconfigured, with 
two stages in each wave.  Channels 1-120 are to be reconfigured in Stage 1.  Further, the RPP assigns the 
 
1 Regional Prioritization Plan of the 800 MHz Transition Administrator, WT Docket No. 02-55 (filed J. 
31, 2005).  On February 18, 2005, the TA amended the RPP to establish a “date certain” for start of Wave 
4 reconfiguration, but which date is still subject to border treaties with Canada and Mexico.  Ex Parte 
Notification of 800 MHz Transition Administrator, WT Docket No. 02-55 (filed Feb. 18, 2005). 

2 Public Notice, “Wireless Telecommunications Bureau Approves the Basis Reconfiguration Schedule Put 
Forth in the Transition Administrator’s 800 MHz Regional Prioritization Plan,” WT Docket No. 02-55, 
DA 05-619 (March 11, 2005). 
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NPSPAC Regions for Puerto Rico and the U.S. Virgin Islands, Regions 47 and 48, respectively, to Wave 
2, which began the voluntary negotiation period for licensees in Channels 1-120 on October 3, 2005 with 
other regions in Wave 2, Stage 1, and began the mandatory negotiation period for these licensees on 
January 2, 2006.  The TA has determined that there are unique and complex spectrum issues in NPSPAC 
Regions 47 and 48 that were affected by the FCC’s 800 MHz Memorandum Opinion and Order3 and, 
therefore, require amending the RPP to reschedule the mandatory negotiation period for licensees on 
Channels 1-120 in NPSPAC Regions 47 and 48 to Wave 3. 

Accordingly, the mandatory negotiation period for Stage 1 in NPSPAC Regions 47 and 48 will 
now be concurrent with the mandatory negotiation period for Wave 3, Stage 1, which commences on 
April 3, 2006 and concludes on July 2, 2006.  The TA further advises that affected licensees in Puerto 
Rico and the U.S. Virgin Islands are currently in the voluntary negotiation period for Wave 3 and should 
continue to negotiate their Frequency Reconfiguration Agreements with Sprint Nextel.  These NPSPAC 
Regions will also be subject to the same timetable as Wave 3, Stage 1 for subsequent events in the 
reconfiguration schedule for Stage 1. 

Should there be any questions concerning this amendment to the Regional Prioritization Plan, 
please do not hesitate to contact me. 

 

Sincerely, 

/s/ Robert B. Kelly 

Robert B. Kelly 

 
attachment 

 
3 Improving Public Safety Communications in the 800 MHz Band, Memorandum Opinion and Order, 20 
FCC Rcd 16015 (2005) (“Memorandum Opinion and Order”). 
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For Immediate Release    

800 MHz Transition Administrator 
c/o Squire, Sanders & Dempsey L.L.P. 
8000 Towers Crescent Drive, 14th Floor  
Tyson’s Corner, VA  22182-2700 

Contact:  Brett Haan 
Phone:  1-888-800-8220                                         -
Email: comments@800TA.org 
  

 
800 MHz Transition Administrator Amends Regional Prioritization Plan for Puerto Rico and the 

U.S. Virgin Islands 
 

Regions 47 and 48 Moved to Wave 3. 

 
February 3, 2006, Washington, D.C. - 800 MHz Transition Administrator, LLC (TA) today announced 
that it is amending the Regional Prioritization Plan (RPP) for licensees on Channels 1-120 (located at 
806-809 MHz/851-854 MHz) in NPSPAC Regions 47 and 48, which consist of Puerto Rico and the U.S. 
Virgin Islands, to move those Regions from Wave 2 to Wave 3 of the RPP.  Accordingly, the mandatory 
negotiation period for licensees on Channels 1-120 in Regions 47 and 48 will commence on April 3, 2006 
and conclude on July 2, 2006.     

The RPP defines four "Waves" or groupings of NPSPAC regions to be reconfigured, with two stages in 
each Wave.  Channels 1-120 are reconfigured in Stage 1.  NPSPAC Regions 47 and 48 began the 
voluntary negotiation period for licensees on Channels 1-120 on October 3, 2005 with other regions in 
Wave 2, Stage 1 and began the mandatory negotiation period for these licensees on January 2, 2006.  
The TA has determined that unique and complex spectrum issues in NPSPAC Regions 47 and 48 that 
were affected by the FCC’s 800 MHz Memorandum Opinion and Order (Improving Public Safety 
Communications in the 800 MHz Band, Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005)) 
require amendment of the RPP to re-schedule the reconfiguration of licensees on Channels 1-120 in 
NPSPAC Regions 47 and 48 to Wave 3. 

The mandatory negotiation period for Stage 1 in NPSPAC Regions 47 and 48 will now be concurrent with 
the mandatory negotiation period for Wave 3, Stage 1.  NPSPAC Regions 47 and 48 will also be subject 
to the same timetable as Wave 3, Stage 1 for subsequent events in the Reconfiguration Schedule for 
Stage 1.    

The TA advises affected licensees in Puerto Rico and the U.S. Virgin Islands that they are in the 
voluntary negotiation period for Wave 3 and should continue to negotiate their Frequency Reconfiguration 
Agreements with Sprint Nextel.  Current information regarding 800 MHz Reconfiguration is available on 
the TA’s website (www.800TA.org).  Questions about the RPP should be directed to the TA at 1-888-800-
8220 or comments@800TA.org.   

 
 



 

 
 

 

About the 800 MHz Transition Administrator 
 
800 MHz Transition Administrator, LLC ("TA LLC") is the Transition Administrator ("TA") for the 
reconfiguration of the 800 MHz band mandated by the Federal Communications Commission ("FCC"). TA 
LLC has contracted with BearingPoint, Inc., Squire, Sanders & Dempsey L.L.P. and Baseline Telecom, 
Inc. to perform the duties of the TA. Among its duties, the TA establishes reconfiguration guidelines, 
specifies replacement channels, reviews reconfiguration cost estimates, monitors payment of 
reconfiguration costs, manages the relocation schedule, facilitates issue resolution and administers the 
alternate dispute resolution process. TA LLC uses information it receives solely for the purposes of 
administering the 800 MHz reconfiguration process and may disclose such information to the FCC or 
other authorized parties pursuant to the requirements of the 800 MHz Order or other applicable laws. 

# # # 
 

 


